FIVE POINTS TRANSPORTATION STUDY

$ < $200K * <3 years 0  Low
- * 3k - i
IMPLEMENTATION PLAN STATUS REPORT 25 5200€- 52M Fl0years 00 Medium
$SS $2M - S20M ** % 510 years 000 High
Updated October 26, 2020 (red text indicates changes since previous update) $5$$ $20M - $200M
$$555 > $200M
Old idea Other responsible| Stud Stud Imp. Imp. Imp.
Category ID Priority ! Working Group recommendation Assumed lead agency : p ' uay i uay P i P . P Status Remarks
no. parties (if any) cost | timeframe | cost | timeframe | impacts
A. Recommendations to be implemented under current DelDOT projects or initiatives
Review the need for grade separating or Studies have been completed, with results presented to the
N/A 25 restricting crossings between Frederica and DelDOT - Traffic S b N/A N/A N/A COMPLETE Working Group in October 2019. DelDOT is proceeding with a
Lewes before eliminating signals in this area program of grade separations and crossover improvements.
Evaluate Tulip Drive connection to Route 1 as
N/A 42 part of the Minos Conaway Road grade DelDOT - PD South S * SS * x 00 COMPLETE  |Tulip Drive connection is now part of the Minos Conaway project.
separation project
Study the feasibility of increasing the proposed This effort was completed as part of the US 113 Millsboro-South
N/A 53 Route 24 bypass of Millsboro from one lane in  |DelDOT - PD South S e $SSS R 000 COMPLETE Area Supplemental DEIS. A two-lane bypass was found to be
each direction to two lanes in each direction adequate for future demand.
. ) . ) This will be addressed as part of the Minos Conaway project.
Study options for signage to direct appropriate . L . . - o
o R . Documentation of signing will be available when semi-final plans
N/A 54 traffic, i.e. local, boat, U of D and walking/biking |DelDOT - PD South S * TBD TBD TBD IN PROGRESS L i
. are completed and the public will have the opportunity to
areas, under the Nassau Bridge . i .
comment. Coordinate with recommendation B-24.
Service roads are now part of the project; they are two-way to
Evaluate one-wav service roads as part of the provide better mobility. Please see the project page for additional
N/A 55 . Y p. . DelDOT - PD South S * S * % 00 COMPLETE information. A ramp from northbound Route 1 to the east service
Minos Conaway Road grade separation project . L . . . .
road in the vicinity of Meineke is under consideration to serve
local traffic.
The current project, design of which is nearing completion,
extends the four-lane section on SR 24 to a point west of Beacon
Study the feasibility of extending the eastbound Middle School. Widening to three lanes (one through lane in each
N/A 82 DelDOT - PD South b R 000 COMPLETE
/ widening of Route 24 to Love Creek 3 299 direction plus a center left-turn lane) will extend to the Love Creek
bridge. The Henlopen TID study anticipates that widening of the
bridge will be needed by 2040.
Study the feasibility of widening or adding The Henlopen TID effort is studying widening of Plantation Road
N/A 83 through lanes on Plantation Road from Route |DelDOT - PD South/Planning S * $SS ** 000 IN PROGRESS |and an extension of Mulberry Knoll Road. See recommendations
24 to Cedar Grove Road and Postal Lane E-2 and E-3.
B. Implement policies and procedures to make the area more efficient, sustainable, and beautiful
Require new developments to plan for Priority Addressed in the County's comprehensive plan and currently
Y 34 interconnections to any future development Sussex County DelDOT S b N/A N/A N/A | recommendation [required for commercial properties. Implementation for
areas and monitor to ensure implementation for 2019 residential developments will be considered.
Consider modifications to land development
B o et Priority Addressed in the County's 2018 comprehensive plan update; more
Y 86 Coordination Manual that require additional Sussex County DelDOT S & N/A N/A N/A | recommendation ] ¥ P P P !
work is needed.
buffers/setbacks for all new developments for for 2019
future road expansion
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An additional sign was installed on southbound SR 1 south of
Thompsonville Road to identify municipal destinations and
Study the feasibility and anticipated . psonvi . I .l y municip . .I I .
) PO .. distances. Anticipated effectiveness of guide signs is decreasing as
effectiveness of modifying signage, starting in .
. . . . more and more people rely on GPS/route guidance systems.
Milford, to encourage through drivers (to points . Private partner(s) i X i
Y 4 ) ) DelDOT - Traffic S g SS e [ COMPLETE DelDOT has been testing display of (automated) travel time
outside the Route 1 corridor between Lewes such as Waze i X ) : : X
information on various variable message signs approaching the
and Dewey Beach) to use Route 113, Route 5, ) L. i
Route 23. etc beach area (including information north of the SR 1 and US 113
T split). Regular operation should begin in November. This
information is also available on the DelDOT app.
Improve advance acquisition process to allow
DelDOT to more quickly acquire land needed for
New advance acquisition regulations were approved in 2018. Now
Y 91 transportation improvements and acquire General Assembly DelDOT S D N/A N/A N/A COMPLETE . q . g . PP
. L i i proactive purchases will be feasible.
available land within the Five Points Study Area
(e.g., Creative Concepts)
DelDOT - Real
Study the feasibility of converting the Arby's Esetate and (:’aD DelDOT is reviewing potential options. Coordinate with B-1 and C
Y 50 driveway between Route 1 and Savannah Road |DelDOT - Planning S & ssS B 0 IN PROGRESS ep P ’
. . . South; property 12.
into a publicly-accessible road
owners
| t Ikable, bikeable, mixed-
Y 14 el e rrTore A, . € MIXEATUSE 5, ssex County S w N/A N/A N/A Longer-term
town centers into the comprehensive plan
At its October 27 meeting, Sussex County Council will consider
approval of the Henlopen TID agreement. The Henlopen TID
. . recomendations are related to Five Points Recommendations A-6,
Continue TID studies both east and west of X Sussex County, i
Y 89 DelDOT - Planning . $$ * TBD TBD TBD IN PROGRESS |A-7, C-1, C-3, C-7, C-19, E-2, and E-3. Because most available land
Route 1 City of Lewes .
on the east side of Route 1 has already been developed or
approved for development, there is limited value to a TID in this
area.
DelDOT Traffic,
Study the feasibility of a parking management . . property owners, L .
) DelDOT - Planning, Traffic . To be initiated in ) ) )
Y 62 system to alert travelers when parking lots at e businesses, S © SSS Do [ i Coordinate with recommendation B-3.
major destinations are full ’ DNREC, private
partner(s)
The New Road Master Plan was endorsed by the Lewes Mayor &
City of Lewes, City Council on July 13. In addition, they approved the Byway’s
N 69 Study enhancing New Road per Byway Master DelDOT Sussex County, N/A N/A 588 . x 000 IN PROGRESS request to t-ransition toa c.itizen—led comm.ittee with
Plan Delaware representation from the City on the committee. The New Road
Greenways bridge over Canary Creek is being designed in accordance with the
Master Plan.
N 94 Endorse "don't block the box" legislation with General Assembly Delaware State S . % ss " 0 Longer-term

camera enforcement

Police, DelDOT
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Ensure cost savings from transportation projects
N 87 within the study area are re-invested in projects [General Assembly S * N/A N/A N/A Longer-term
within the study area
Study relaxed height limit t of th
N 15 udyre axe. 8 |m.| $8spart o . € Sussex County S * N/A N/A N/A Longer-term
comprehensive plan to increase density
Study alternatives to both meter and slo DelDOT has implemented speed reduction pavement markings
N 95 - Ve SHer and siow DelDOT $ * T8D | TBD TBD COMPLETE Imp peed recuction pavement marking
southbound traffic approaching Five Points along SR 1 southbound approaching the Nassau Bridge.
N 36 Identify IoFat.ions where trees can safely be DelDOT $ " s8 . % 0 Longer-term
planted within the right of way
Identify all locations in the study area with poor
drai d mak dations f
N 17 rainage anc make recommendationsfor  peipor Sussex County $ * $$$ *oxk 00 Longer-term
potential inclusion in the Capital Transportation
Program or developer requirements
Increase the importance of considering noise
N 16 and lighting impacts of major transportation DelDOT $ * N/A N/A N/A ONGOING
project recommendations per regulations
Evaluate the use of land made available by
N 56 narrowing lanes for landscape and multi-modal |DelDOT S * SS * ok [ Longer-term
trails or parks
Study potential locations and designs for DelDOT, City of
N 26 aesthetically pleasing gateways to coastal Sussex County Lewes, Byway S * sS * o Longer-term
Sussex County Committee
Study the feasibility of mounting clear,
X X . Sussex County
N 75 consistent, day/night address/block numbering [DelDOT Tourism S * $S * 0 Longer-term
signage along Route 1
Consid hether CTP funding should b C il
N 80 onsider whether un !ng should be DelDOT ounct Or_] S ** N/A N/A N/A Longer-term
allocated based on population growth Transportation
Study frequency and causes of emergency Minimizing the impact of pre-emption is an ongoing effort. New
N 2 vehicle preem.ption and make ~ |peot Emergen(.:y service S « s8 " 0 ONGOING signal controllers that will enhance recovery fr?m precﬂemption
recommendations to balance emergency vehicle providers were deployed along the corridor. The vendor is working on
access with traveler mobility firmware updates to take advantage of this feature.
Require bike parking as a condition of certain Discussions with developers occur as plans are submitted. Bike
N 2 4 parking Sussex County $ * N/A N/A N/A ONGOING : op P ;
new developments parking recommendations are made for some site plans.
Use an app to warn people of congestion on
N 35 A el & DelDOT $ * N/A N/A N/A COMPLETE  |DelDOT app is in place and continually being updated.
Route 1 and recommend alternative routes
X X . X Sussex County Tourism is taking the lead on this effort in
Improve tourism-oriented destination signage ) . . . s . .
N 49 along Route 1 Sussex County Tourism DelDOT S * S * [ IN PROGRESS |conjunction with municipalities. Coordinate with
& recommendation A-4.
Sussex Count DelDOT is working with the developer of the Vineyards to upgrade
Identify the costs and benefits of dedicating v the portion of the Boulevard adjacent to Route 9 and add turn
N 28 i DelDOT property S * ssS * * 00 IN PROGRESS ) ) .
Nassau Commons Boulevard to public use owner lanes. Part of the Boulevard will be dedicated to public use as part
of this project.
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Bring in nationally recognized planners and
engineers to provide new, creative ideas that

B 26 N 21 . DelDOT Sussex County S * N/A N/A N/A Longer-term
draw from examples in other parts of the
country
General Assembly,
Develop a better process for constituents to Sussex County,
B 27 N 9 DelDOT S * N/A N/A N/A Longer-term

request transportation improvements Council on
Transportation

infrastructure

Being considered by Henlopen TID study, with limits from Ward

Conduct a corridor study on Route 9 to
Y Avenue to just west of Old Vine Boulevard. A DelDOT planning

C 1 Y 20 :ita::srmlne the feasibility of widening to four DelDOT - Planning SS DO $SSS R 000 IN PROGRESS study is underway for this effort. A project is programmed in the
FY 21 - 26 CTP. Design is scheduled to start in FY 2022.
Study is complete, recommending installation of a southbound
Conduct a study at Route 9 and Minos Conaway right-turn lane on Minos Conaway Road and keeping stop sign
C 2 Y 72 Road to determine if a traffic signal is warranted|DelDOT - Traffic S * SS * 0 COMPLETE control. A project is proposed in the FY 21 - 26 CTP. It has been
and install a signal if warranted approved by the COT, and DelDOT will be seeking federal approval

of the FY 21 — FY 26 CTP in September 2020.

Initiate a capital project to improve the
intersection of Old Landing and Warrington A project is programmed in the FY 21 - 26 CTP. Design is
: ' i = DelDOT - PD South N/A NA | $8s *x 00 | INPROGREss | Profect!s programmect Eht
Road (developer funding and concept are scheduled to start in FY 2025.

available)

A project has been initiated under DelDOT's Bridges/State of Good
Repair budget. Construction cannot begin until after the Old
Orchard Road/Savannah Road intersection project is complete, in
order to maintain adequate traffic circulation.

A project is programmed in the FY 21 - 26 CTP. Design is
scheduled to start in FY 2025. This schedule may be accelerated

| the C Creek brid New Road
C 4 Y 11 i eE s a!'\ary e s i e e DelDOT - Bridge N/A N/A SSS kS 000 IN PROGRESS
to reduce flooding

Improve the intersection of Cave Neck Road,

C 5 Y 92 DelDOT - PD South * * ok 00 IN PROGRESS
Sweet Briar Road, and Hudson Road 2 999 through FAST (Funding Accelerating Safety in Transportation), for
which approval is pending.
c 6 y 102 S.tudy the feasibility of lengthening left- and DelDOT - Traffic $ " 8888 N 000 IN PROGRESS DeID(?T Traffic is evaluating locations suggested by Five: Points
right-turn lanes throughout the study area Working Group members at the January 27, 2020 meeting.
Study the feasibility of improving Minos A curve compliance study completed in February 2019 and signage
C 7 Y 104 Conaway Road with appropriate lane widths, DelDOT - Planning/Traffic S * SSS * kK 000 IN PROGRESS |improvements were implemented in March 2019. A preliminary
shoulder widths, turn lanes, curvature, etc. concept is being considered as part of the Henlopen TID study.

DelDOT's assessment is complete. Providing a two-way left-turn
lane is potentially feasible, but there are pros and cons to this
idea. Implementation would likely involve more than striping. The
Byway Committee is investigating moving forward with a master
plan for Savannah Road that will consider whether a two-way left-
turn lane should be provided.

Study the feasibility of restriping two-lane
C 8 Y 103 sections of Savannah Road with a two-way DelDOT - Traffic S g SS DO [ COMPLETE
left-turn lane
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Evaluate potential short-term safety and
. P ) v Signing and striping was implemented in spring of 2020 to better
operational improvements at Route 9, . : . i
X 5 . organize and direct westbound Route 9 traffic flow. Potential
Y* 73 Plantation Road, and Beaver Dam Road while DelDOT Traffic/PD South S & S e [ COMPLETE X \ X i
i direct access to Lowe's from Route 1 may reduce traffic at this
longer-term improvements are under .
location.
development
Continue to improve traffic signal phasing, This is a core function of DelDOT Traffic, and is done on an
Y* 32 timing and coordination using real time DelDOT - Traffic S b S e [ ONGOING ongoing basis. Pre-emption improvements are in progress; see
monitoring and control technologies recommendation B-21.
Develop concepts and estimates for bringing . )
Sussex County recently introduced an ordinance to upgrade
N 68 roads in the study area to DelDOT standard, DelDOT SS ** S * ok x 000 Longer-term ¥ 4 ; P&
. . standards for new roads as they are built.
including shoulders
Study access management opportunities along Consideration of direct access to Lowe's from Route 1 may be
N 98 Route 1 in the study area, including potential DelDOT Sussex County S * $SS * 000 IN PROGRESS |considered in the short term. Sussex County is actively pursuing
connections between businesses interconnectivity in all commercial projects along Route 1.
N 22 Study the feasibility of eliminating unsignalized DelDOT $ " $8 . x 0 Longer-term This recommendation refers to crossovers between Five Points
crossovers on Route 1 and Route 24.
Study the feasibility of installing a “YOUR
N 51 SPEED” display on southbound Route 1 at General Assembly DelDOT S * S * 0 Longer-term
Nassau Road
Study the feasibility of lengthening the
N 38 southbound acceleration lane on Route 1 at DelDOT S * SS * 0 COMPLETE Construction was completed in spring 2020.
Minos Conaway Road
Study the feasibility of providing driveway
X Sussex County,
access from Beacon Middle School and Love
N 84 DelDOT Cape Henlopen S * $SS * * 00 Longer-term
Creek Elementary School onto Mulberry Knoll L
School District
Road
Conduct capacity analyses at study area
N 27 DelDOT * * * 00 L -t
intersections to identify the need for turn lanes ¢ 2% 2953 onger-term
Improve lane markings and signs at identified
intersections: Five Points, Dartmouth . . .
N 60 R ] . i DelDOT S * S * 0 Longer-term Immediate maintenance concerns are being addressed now.
Drive/Kings Highway, Plantation Road/Beaver
Dam Road
e Considered by Henlopen TID study, which recommended a traffic
Study the feasibility of an all-way STOP at
N 78 Y Y v DelDOT $ * $ * 0 IN PROGRESS  |signal by 2045. Selection of appropriate traffic control will need
Beaver Dam Road and Kendale Road N .
to take into account crash history and the curvature of the road.
In conjunction with proposed development of Coastal Station on
. i the west side of Route 1 at Holland Glade Road, the HAWK signal
Study the feasibility of replacing the HAWK . . K .
R R X DelDOT - Development will be removed. Coordination is underway to determine which
N 48 signal with a full signal at Holland Glade Road, S * ss * 0 IN PROGRESS

potentially with a fourth leg at the outlets

Coordination

turning movements will be provided at the intersection. Plan
review is being completed by Planning’s Development
Coordination section.
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Study the feasibility of a hop-on, hop-off van or

jitney service loop for Lewes similar to free Primary lead would be the municipality. DTC’s role would be
D 1 Y 79 service in Cape May (Five Points, hospital, City of Lewes, DRBA DTC, DNREC S * SS * 0 IN PROGRESS |advisory to determine feasibility, and to serve as a partner to any
Lloyds Grocery Store, downtown Lewes, Library, study effort.

Lewes Beach, Ferry, State Park, etc.)
Study the feasibility of potential connections for

A new Mobility Committee is proposed under the comprehensive
Sussex County (as part of Yy prop p

D 2 Y 5 walking and bicycling between existing comprehensive plan) DelDOT - Planning SS & SSS L 00 Longer-term  [plan. This committee and/or the Working Group could play a role
neighborhoods, along streets, and to trails in this effort.
Develop design guidance to separate

D 3 Y 96 pedestrians and bicyclists from highway traffic |DelDOT Sussex County S * TBD TBD TBD Longer-term

using aesthetic treatments

Portions will be built by current CTP projects on Old Orchard Road

Develop concepts and estimates for filling all
P P £ and SR 1/Minos Conaway Road, as well as by developer projects.

D 4 Y 90 :j;ec\;valk gaps along New Road and Old Orchard |DelDOT - Planning S & $SS e 000 IN PROGRESS The New Road Master Plan will identify remaining gaps on New
Road.
Portions will be built by current CTP projects on Old Orchard Road
Develop concepts and estimates for filling all and on Savannah Road (between the Georgetown-Lewes Trail and
D 5 Y 71 sidewalk gaps along Savannah Road between DelDOT - Planning S * SSS ** 000 IN PROGRESS |Quaker Road). Assessment of remaining gaps is underway. To be
Lewes and Five Points coordinated with C-8. The Byway Committee is investigating

moving forward with a master plan for Savannah Road.

Study the feasibility of pedestrian bridges over

D (] Y* 52 o . DelDOT S & $SS G 00 Longer-term
Route 1 at specific locations
DTC studied the feasibility of providing traditional fixed route
transit service to Milton/Red Mill Pond/Minos Conaway Road area
and presented the findings to the 5 Pts. Transportation Advisory
Group in January 2020 as not feasible at this time. DTC has
improved service connections for transit transfers between Routes
Study the feasibility of transit service to tie the 206 and 303, which make the connection from the Lewes
D 7 N 59 Milton/Red Mill Pond/Minos Conaway Road DTC S * sS * 0 IN PROGRESS |Transportation Center to Milton. DTC is studying other types of
area into the transit network non-traditional transit service options to this area that are better
suited to operate given the economic, road geometry and
environmental factors. Statewide, DTC is looking to create micro
transit service delivery options in select areas, to operate as a
pilot. Additionally, DTC will be applying for grants to support
these proposals.
D 8 N 81 Study the feasibility of a park and ride lot on bTC DelDOT $ . 588 . x 000 Longer-term DTC s-upports implementing.a Park and Ride along SR 24. An exact
Route 24 at the edge of the study area location needs to be determined.
D 9 N 23 Identify pote.ntial connections to and from the DelDOT $ " s8 . % 0 To be initiated in
Lewes Transit Center 2020
Study the feasibility of a barrier in the median
D 10 N 6 of Route 1 to deter pedestrian crossings at DelDOT S * $SS * * 0 Longer-term

inappropriate locations

Page 6 of 8



FIVE POINTS TRANSPORTATION STUDY

$ < $200K * <3 years 0  Low
_ * % _ H
IMPLEMENTATION PLAN STATUS REPORT 33 $200K - 52M 3-10years 00 Medium
$SS $2M - S20M ** % 510 years 000 High
Updated October 26, 2020 (red text indicates changes since previous update) $5$$ $20M - $200M
$$555 > $200M
Old idea Other responsible| Stud Stud Imp. Imp. Imp.
Category ID Priority ! Working Group recommendation Assumed lead agency : p ' uay i ey P i P . P Status Remarks
no. parties (if any) cost | timeframe | cost | timeframe | impacts
DTC has upgraded and improved transit shelters in the Five Points
Study the feasibility of providing shelters at bus Pe s . I ]
o study area. 13 shelters have been installed in the Rehoboth
N 67 stops - Context Sensitive i.e. cottage beach style |DTC S * ss * 0 IN PROGRESS . .
Beach/Lewes area and along the Route 1 corridor at the higher
shelters . . .
ridership locations.
Identify publicly- and privately-owned land in
N 41 DelDOT * * ok ok 00 Longer-term
the study area that may be used for trails 2 2957 8
N 1 Iden.tify locations in.the study area where bike DelDOT $ " $ " 0 Longer-term
parking can be provided
A bike box is not feasible at Dartmouth Drive. Bicyclists ma
Study the feasibility of signing and/or pavement . L. - Y Y
. - . . ) cross SR 1 with pedestrian signals. Additional safety measures
N 43 markings that will improve bicyclist comfort DelDOT - Traffic S * S * 0 COMPLETE ) ) . i
) . may be considered as part of the Kings Highway CTP project,
turning left from Dartmouth Drive onto Route 1 - . .
which includes this intersection.
Signs were installed in May 2018. Additional pedestrian facilities
Study opportunities for pedestrian crossings on may be included with the Kings Highway CTP project as proposed
N 47 ) ¥ _pp P ] g DelDOT, DRBA S * ss * * 0 IN PROGRESS |by the Kings Highway/Gills Neck Road Byway Master Plan.
Kings Highway and Freeman Highway . . .
Rectangular Rapid Flashing Beacons (RRFB) are now operating at
the trail crossing of Freeman Highway near Cape Henlopen Drive.
E. Invest in new infrastructure to support anticipated growth
Study the feasibility of a erade separation at This effort will depend on the results of studies under A-7, E-2, and
E 1 Y 66 - \F/’oints y g P DelDOT - Planning SS G $SSS G 000 Longer-term  |E-3. Additionally, the shorter term improvements and CTP projects
will impact the scope of the study as well.
Evaluate th tential t tation b fits, . . .
valuate .e RIELIEL Rl i e B E Idea is being considered as part of the Henlopen TID study.
costs, and impacts of a new road parallel to . . i
Plantation Road connecting Mulberry Knoll DelDOT has initiated a planning study for this effort. Inventory
E 2 Y 70 - J ¥ DelDOT - Planning Sussex County ss D& $SSS SRR 000 IN PROGRESS |and mapping of wetlands and historic resources is underway.
Road to Route 9; require any new development - - . . .
. . . . Opportunities for public involvement will be provided during the
in this area to build this road to state . .
. . study process. Coordinate with A-7 and E-3.
specifications one parcel at a time
Develop a plan for grid road patterns where
land is available, working with property owners Sussex County, . . .
X . i X Idea is being considered as part of the Henlopen TID study.
E 3 Y 8 and developers, including a series of roads that |DelDOT - Planning property owners ss et S SRRt 000 IN PROGRESS . -
Coordinate with A-7 and E-2.
connect Route 9, Route 23, and Route 24 and developers
between Plantation Road and Dairy Farm Road
Evaluate the potential transportation benefits,
E 4 N 29 costs, and impacts of a new road connecting DelDOT ) * $SS * ok ok 000 Longer-term
Route 1 north of Five Points and the Vineyards
Look at t t traffi tem: Mi
ook at eas /w¢.as raffic as a system: Minos DelDOT - Planning,
E 5 N 44 Conaway (starting at Route 9), New, Old PD South SS * TBD TBD TBD Longer-term
Orchard, and Clay Roads
Study the feasibility, benefits, costs, and
E 6 N 57 imPacts 9f potential service roads along Boute DelDOT 86 . % 86886 N 000 Longer-term
1, including whether narrowing the median
would facilitate provision of service roads
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Evaluate the potential transportation benefits,
t di ts of th h road

E 7 N 77 |CoSts @ndimpacis of a new Hrough road DelDOT $$ * $s6 | *** | 000 | INPROGRESS
connecting Postal Lane with the intersection of
Old Landing Road/Airport Road
Evaluate the potential transportation benefits,
costs, and impacts of a new road to connect

E 8 N 85 DelDOT * X * ok ok 000 L -t
Route 24 near Beacon Middle School with Old € 2% 295 ahael
Landing Road near Arnell Creek
Revisit and consider feasibility of

E 9 N 30 recommendations from 2003 SR 1 Land Use and |DelDOT S * S *ok ok 000 Longer-term

Transportation Study
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